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INFORMATIONAL REPORT ON DELEGATED MINOR AMENDMENTS FOR  
TRAFFIC CONGESTION RELIEF (TCR) PROGRAM PROJECTS 

 
On July 11, 2001, the California Transportation Commission (Commission) delegated authority to the 
California Department of Transportation (Department) and Commission staff the ability to approve 
minor Traffic Congestion Relief Program (TCRP) amendments, per Commission Resolution G-01-23. 
 
This is the monthly report on the minor amendments approved by Department and Commission staff.  A 
total of 28 TCRP projects meeting the requirements of a minor amendment were approved with no new 
funding.  Three of these projects were submitted as revised applications by the appropriate agencies to 
update the project schedule and/or financial plan.  The remaining 25 projects meet the requirements of a 
minor amendment through the April 1, 2002, Bi-annual Progress Report submitted by each applicant 
agency.   
 
Since the report to the Commission in April, 2002, three applicant agencies have submitted amended 
applications meeting the requirements and approval for minor amendment.  The projects are as follows: 
 

1. Project #32.1 – North Coast Ra ilroad; repair and upgrade track to meet Class II (freight) 
standards in Napa, Sonoma, Marin, Mendocino and Humboldt Counties - Subparagraph 
(a)(3) defray administrative costs.  The North Coast Railroad Authority requested an 
amendment as follows: 

 
• Extend the expenditure date from June 2002 to August 2002. 

 
2. Project #35.3 – Pacific Surfliner; triple track intercity rail line within Los Angeles County 

and add run-through-tracks through Los Angeles Union Station in Los Angeles County - 
Fifth Lead Track.  The Southern California Regional Rail Authority requested an 
amendment as follows: 
 

• Net project cost increase, but less than 20%.  Increase taken from another project 
phase and does not requires additional funding to fully fund the project.  (Redirect 
$125,000 from Phase 4 funds to Phase 2.) 

 
3. Project #154 - Route 134/I-5 interchange study.  The Department requested an 

amendment as follows: 
 

• Schedule change impacts delivery of final project by one fiscal year. 
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 As of the April 1, 2002, Bi-annual Progress Reports, applicant agencies demonstrated that 25 TCRP 
projects met the requirements and approval for a minor amendment.  Five of these projects have 
reported accelerations in either the beginning or completion of phases, with subsequent cost changes to 
meet these advanced schedule changes. The five accelerated projects are as follows: 
 

4. Project #8 - Route 880; reconstruct Coleman Avenue Interchange near San Jose Airport 
in Santa Clara County.  The Santa Clara Valley Transportation Authority requested an 
amendment as follows: 

 
• Change in proposed funding (type) for project for funds other than TCRF 

(acceleration). 
 
5. Project #53 -  Automated Signal Corridors (ATSAC); improve 479 automated signals in 

Victory/Ventura Corridor, and add 76 new automated signals in Sepulveda Boulevard 
and Route 118 Corridors in Los Angeles County.  City of Los Angeles Department of 
Transportation requested an amendment as follows: 

 
• Schedule change impacts delivery of final project by one fiscal year 

(acceleration). 
 
6. Project #59 – Route 10; Live Oak Canyon Interchange in the City of Yucaipa in San 

Bernardino County.  San Bernardino Associated Governments (SanBAG) requested an 
amendment as follows: 

 
• Schedule change impacts delivery of final project by one fiscal year 

(acceleration). 
• Increase TCRF funding for a particular phase less than 20% of originally 

approved amount.  No net project increase. Increase taken from another project 
phase and does not require additional funding to fully fund project 

 
7. Project #62 - Route 91; add HOV lanes through downtown Riverside, Mary Street to 

Route 60/215 junction in Riverside County.  Mary Street to University Ave.  The 
Riverside County Transportation Commission requested an amendment as follows: 

 
• Schedule change impacts delivery of final project by one fiscal year 

(acceleration). 
 
8. Project #107 - Route 205; widen freeway to six lanes, Tracy to I-5 in San Joaquin 

County.  The Department requested an amendment as follows: 
 

• Schedule change impacts delivery of final project by one fiscal year 
(acceleration). 

 
The remaining 20 TCRP projects met the requirements of a minor amendment, as reported in the 
April 1, 2002,  Bi-annual Progress Report.   Of these 20 projects, nine reported a schedule delay in 
delivery of the final product with an average 8-month delay, and ano ther six TCRP projects reported 
schedule delay of milestone delivery–without affecting the delivery of the final product –with an 
average 6-month delay.  
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The remaining 20 projects are: 

 
9. Project #7.1 - CalTrain; expand service to Gilroy; improve parking, stations, and 

platforms along UPRR line in Santa Clara County.  Second main track between 
Tamien and Lick.  The Santa Clara Valley Transportation Authority requested an 
amendment as follows: 
 

• Schedule change impacts delivery of final project by one fiscal year. 
 

10. Project #13 - CalTrain Peninsula Corridor; acquire rolling stock, add passing tracks, 
and construct pedestrian access structure at stations between San Francisco and San 
Jose in San Francisco, San Mateo, and Santa Clara Counties.  The Peninsula Corridor 
Joint Powers Board requested an amendment as follows: 

 
• Schedule change impacts milestone delivery by one fiscal year but does not 

impact final project delivery.     
• Increase TCRF funding for a particular phase, less than 20%, without 

increasing net project cost. Additional funding commitment from appropriate 
agency not required.    

 
11. Project #16.1 - Route 4; construct one or more phases of improvements to widen 

freeway to eight lanes from Railroad through Loveridge Road, including two high-
occupancy vehicle lanes, and to six or more lanes from east of Loveridge Road 
through Hillcrest.  (SEG 1 - Railroad to Loveridge).  The Contra Costa Transportation 
Authority requested an amendment as follows: 

 
• Schedule change impacts milestone delivery by one fiscal year but does not 

impact final project delivery. 
• Net project cost increase, but less than 20%.  Requires additional funding 

commitment from appropriate agency. 
 

12. Project #29 – AC Transit; buy two fuel cell buses and fueling facility for 
demonstration project in Alameda and Contra Costa Counties.  The Alameda Contra 
Costa Transit District requested an amendment as follows: 

 
• Schedule change impacts delivery of final project by one fiscal year. 
• Net project cost increase, but less than 20%.  Requires additional funding 

commitment from appropriate agency. 
 

13. Project #36 – Los Angeles Eastside Transit Extension; build new light rail line in East 
Los Angeles, from Union Station to Atlantic via 1st Street to Lorena in Los Angeles 
County.  The Los Angeles County Metropolitan Transportation Authority requested 
an amendment as follows: 

 
• Schedule change impacts milestone delivery by one fiscal year but does not 

impact final project delivery. 
• Change in proposed funding (type) for project for funds other than TCRF. 
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14. Project #55.1 – Alameda Corridor East; build grade separations on Burlington 
Northern-Santa Fe and Union Pacific Railroad lines, Los Angeles County line to 
Colton, with rail-to-rail separation at Colton in San Bernardino County.  SanBAG 
requested an amendment as follows: 

• First time fiscal year change for allocation request due to schedule change. 
 

15. Project #70.1 – Route 22; add HOV lanes on Garden Grove Freeway, Route I-405 to 
Route 55 in Orange County.  The Department requested an amendment as follows: 

 
• Schedule change impacts milestone delivery by one fiscal year but does not 

impact final project delivery. 
• Net project cost increase, but less than 20%.  Requires additional funding 

commitment from appropriate agency. 
 

16. Project # 74.1 - Pacific Surfliner; double track intercity rail line within San Diego 
County, add maintenance yard in San Diego County - Oceanside Double Track.  The 
Department requested an amendment as follows:  

 
• Schedule change impacts delivery of final project by one fiscal year. 

 
17. Project #79 – North County Light Rail; build new 20-mile light rail line from 

Oceanside to Escondido in San Diego County.  The North San Diego County Transit 
District requested an amendment as follows: 

 
• Schedule change impacts milestone delivery by one fiscal year but does not 

impact final project delivery. 
• Net project cost increase, but less than 20%.  Requires additional funding 

commitment from appropriate agency. 
 
18. Project #87.1 - Routes 94/125; build two new freeway connector ramps at Route 

94/125 in Lemon Grove in San Diego County.  The Department requested an 
amendment as follows: 

 
• Schedule change impacts delivery of final project by one fiscal year. 

 
19. Project #99.1 - San Joaquin Corridor; improve track and signals along San Joaquin 

intercity rail line in seven counties - Bowles to Calwa.  The Department requested an 
amendment as follows: 

 
• Net project cost increase, but less than 20%.  Requires additional funding 

commitment from appropriate agency. 
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20. Project #112 - Jersey Avenue; widen from 17th Street to 18th Street in Kings County.  
The Kings County Public Works Department requested an amendment as follows: 

 
• Schedule change impacts delivery of final project by one fiscal year. 

 
21. Project #117 – Folsom Light Rail; extend light rail tracks from 7th Street and K Street 

to the Amtrak Depot in downtown Sacramento, and extend Folsom light rail from 
Mather Field Station to downtown Folsom.  Add a new vehicle storage and 
maintenance facility in the area between the Sunrise Boulevard and Hazel Avenue 
Stations in Sacramento County.  The Sacramento Regional Transit District requested 
an amendment as follows: 

 
• Net project cost increase, but less than 20%.  Requires additional funding 

commitment from appropriate agency. 
• Change in proposed funding (type) for project for funds other than TCRF. 

 
22. Project #127 - Route 85/Route 87; interchange completion; addition of two direct 

connectors for southbound Route 85 to northbound Route 87 and southbound Route 
87 to northbound Route 85.  The City of San Jose requested an amendment as 
follows: 

 
• Project schedule change from approved application.  Does not impact delivery 

of milestone or of final project. 
• Change in proposed funding (type) for project for funds other than TCRF. 

 
23. Project #129 - Route 62; traffic and pedestrian safety and utility undergrounding 

project in right-of-way of Route 62.  The Town of Yucca Valley requested an 
amendment as follows: 

 
• Schedule change impacts delivery of final project by one fiscal year. 

 
24. Project #152 – Pasadena Blue Line transit-oriented mixed-use development.  The 

Pasadena Blue Line Construction Authority requested an amendment as follows: 
 

• Schedule change impacts delivery of final project by one fiscal year. 
• First time fiscal year change for allocation request due to schedule change. 

 
25. Project #153 – Pasadena Blue Line utility relocation.  The Pasadena Blue Line 

Construction Authority requested an amendment as follows: 
 

• Schedule change impacts delivery of final project by one fiscal year. 
• First time fiscal year change for allocation request due to schedule change. 

 
26. Project #156 - Seismic retrofit and core segment improvements for the Bay Area 

Rapid Transit system.  The San Francisco Bay Area Rapid Transit District requested 
an amendment as follows: 

 
• Change in proposed funding (type) for project for funds other than TCRF. 
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27. Project #158.1 - Remodel the intersection of Olympic Boulevard, Mateo Street, and 
Porter Street and install a new traffic signal. (Segment A - widen Mateo).  The City of 
Los Angeles, Department of Transportation requested an amendment as follows: 

 
• Schedule change impacts delivery of final project by one fiscal year. 

 
28. Project #158.2 - Remodel the intersection of Olympic Boulevard, Mateo Street, and 

Porter Street and install a new traffic signal.  (Segment B - widen Olympic).  The City 
of Los Angeles, Department of Transportation requested an amendment as follows: 

 
• First time fiscal year change for allocation request due to schedule change. 

 
 


